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BEAVER
STP-0021(10)77 MILFORD SR-21 RAIL ROAD CROSSING PNK CONSTRUCTORS LLC $4,154,972 43%
51155 GRADE SEPARTE SR-21 RR CROSSING MIKE SENG $4,154,972 $1,893,630 6/30/2007 20%
BRF-0160(5)1 BEAVER RIVER BRIDGE @ MP 1.31 ON SR-160 WADSWORTH BROS CONST. CO. INC. $848,682 44%
5135803C Bridge Replacement RANDALL TAYLOR $848,682 $303,695 10/31/2006 46%
BOX ELDER

SP-9999(717) MODIFICATION OF FREEWAY SIGN EXIT NUMBERS HIDDEN PEAK ELECTRIC CO., INC. $576,597 100%
7047301D Mile Marker Reposting and Exit Signs $651,375 $651,375 120C 52%
STP-0091(25)0 SR-91; M.P. 0.3 to M.P. 3.5 FLARE CONSTRUCTION, INC. & SUBSIDIAF $254,126 97%
5223403c Replace Substandard Guardrail DAVE HOLMGREN $299,126 $267,579 1/15/2006 97%
STP-9999(826) Various Locations in Cache & Box Elder County WESTERN STRUCTURES & PRECAST $285,945 96%
5207303C Spot Improvement - Guard Rail Upgrades DAVE HOLMGREN $308,718 $295,322 30C 163%
*IM-84-5(37)26 1-84; SR-83 to SR-102 MULTIPLE CONCRETE ENTERPRISES, INC $7,698,771 0%

5128001D Concrete Pavement, Rehabilitation KELLY BARRETT $7,698,771 8/31/2007 2%

*STP-0013(15)0 SR-13; BRIGHAM CITY MAIN STREET STAKER & PARSON COS DBA JACK B. PAF $6,720,601 4/10/2006 62%
5102303C ROAD, ASPHALT PAVEMENT REHABILITATION KELLY BARRETT $6,720,601 $4,119,828 110W 84%
BRF-0102(3)17 SR-102; OVER CORINNE CANAL AT HAWS CORNER FLARE CONSTRUCTION, INC. & SUBSIDIAF $558,585 11/21/2005 83%
51024 BRIDGE - REPLACEMENT W/BOX CULVERT D-466 KELLY BARRETT $652,594 $648,923 100C 72%
IM-84-5(39)16 1-84; Hansel Valley to Blue Creek STAKER & PARSON COS DBA JACK B. PAF $991,576 5/16/2006 93%
5219703C Open Graded Surface Course KELLY BARRETT $991,576 $944,961 20W 80%
NH-STP-0091(19)0 SR-91; FROM I-15 TO SR-90 GRANITE CONSTRUCTION CO OF UT $1,164,461 96%
51243 ROTOMILL AND STONE MATRIX ASPHALT OVERLAY KELLY BARRETT $1,302,243 $1,284,539 30C 50%
STP-0013(32)8 SR-13; FROM SR-83 TO MALAD RIVER INTERMOUNTAIN SLURRY SEAL, INC. $101,532 100%
5219103C Road - Chip Seal KELLY BARRETT $113,138 $110,855 30C 100%
IM-9999(824) Various Locations on |-84 and I-15 in Region 1 PENHALL COMPANY $833,000 84%
5206903C Road - Concrete Slab Replacement STEVE NIEBERGALL $833,000 $729,222 60W 32%

CACHE

SP-9999(818) 2 Traffic Signals in Cache County US-91 & SR-165 CACHE VALLEY ELECTRIC COMPANY $151,907 55%
9020101D Design and Construct Traffic Signals DAVE HOLMGREN $151,907 $137,703 30w 157%
STP-0101(4)3 SR-101; Intersection With 900 West Hyrum STAKER & PARSON COS DBA JACK B. PAF $268,935 94%
5201303C Safety - Separate Turning Movements from the thru lanes DAVE HOLMGREN $284,797 $269,798 40W 88%
STP-9999(826) Various Locations in Cache & Box Elder County WESTERN STRUCTURES & PRECAST $285,945 96%
5207303C Spot Improvement - Guard Rail Upgrades DAVE HOLMGREN $308,718 $295,322 30C 163%
*BRF-0089(77)462 THREE BRIDGES, US-89 LOGAN CANYON RALPH L WADSWORTH CONSTR CO INC $5,985,285 96%
50977 BRIDGE, REPLACEMENT #D-674 and #D-707 & #D-675 NICK PETERSON $6,270,653 $6,229,569 10/10/2006 91%
BHF-0218(1)6 SR-218, Near Newton Bridge # F-8 DRY CREEK STRUCTURES LLC $468,340 94%
5119803C Rehabilitation, Deck Repair NICK PETERSON $468,340 $457,650 90C 106%
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CACHE

NH-0091(26)17 SR-91 From SR-23 to SR-101 LEGRAND JOHNSON CONSTRUCTION CO. $1,774,069
5229401D Asphalt - Open Graded Surface Course NICK PETERSON $1,774,069 30w
SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDEN CITY FREHNER CONSTRUCTION CO., INC. $16,762,637 4/11/2005 94%
78040 BITUMINOUS PAVEMENT, RECONSTRUCTION & WIDEN NICK PETERSON $18,561,123 $18,228,730 8/31/2006 92%
SP-0091(9)32 SR-91; SMITHFIELD TO IDAHO LINE & SR-23; NEWTON TO IDAHO STAKER & PARSON COS DBA JACK B. PAF $14,623,324 99%
78024 ROAD - WIDEN TO FOUR LANES & RESURFACING NICK PETERSON $22,671,945 $22,189,627 8/15/2005 100%
STP-0089(120)461 SR-89; Logan Canyon Guardrail GONZALES CONSTRUCTION CO., INC. DB, $584,031 6%
5213101D Safety - Install / Upgrade Guardrail NICK PETERSON $584,031 $32,524 9/15/2006 15%
STP-0091(20)11 SR-91; Wellsville Canyon DRY CREEK STRUCTURES LLC $288,700 0%
5127101D Spot Improvement Add Median Barrier NICK PETERSON $288,700 7/15/2006 35%
STP-0091(24)32 SR-91; Smithfield / Richmond in Cache County HIDDEN PEAK ELECTRIC CO., INC. $374,444 52%
5203703C Transportation Enhancement - Landscaping NICK PETERSON $374,444 $232,620 60W 72%

CARBON
STP-9999(808) RURAL RUN-OFF-ROAD MITIGATION PROGRAM HIDDEN PEAK ELECTRIC CO., INC. $146,254 5/4/2006 95%
5201603C LOW-COST ROR MITIGATION FOR LOCALS $146,254 $139,550 60C 142%
NH-BRF-0006(60)256 US-6 AT SUNNYSIDE JCT. BUILD, INC. $1,958,699 1/18/2005 99%
5125003C WIDEN BRIDGE, RECONSTRUCT INTERCHANGE FRED JENKINS $1,958,699 $1,939,391 80W 163%
SP-0006(27)231 HELPER INTERCHANGE W. W. CLYDE & CO $16,699,313 7/5/2006 8%
78017 New Interchange FRED JENKINS $16,699,313 $1,403,267 10/31/2007 1%
SP-0006(29)229 SR-6; PRICE TO WELLINGTON NIELSON CONSTRUCTION $6,384,132 99%
78025 RECONSTRUCTION FRED JENKINS $6,764,132 $6,595,896 11/1/2004 98%
SP-0006(59)227 US-6; RP 226.5 TO RP 228, SAFETY NIELSON CONSTRUCTION $2,984,067 99%
78092 CONSTRUCT DOWNHILL EASTBOUND PASSING LANES FRED JENKINS $3,869,749 $3,869,749 140W 106%
STP-1332(2) Carbonville Road, Carbon County NIELSON CONSTRUCTION $1,943,136 6/12/2006 30%
5107403C Bituminous Pavement, Reconstruction FRED JENKINS $1,943,136 $340,669 80W 70%
STP-9999(338) CLIMBING LANES ON US-6, RP 258 TO 261 NIELSON CONSTRUCTION $1,856,132 8/30/2004 99%
50974 CLIMBING LANES FRED JENKINS $2,257,128 $2,255,405 120W 101%
STP-NH-0006(83)262 US-6; MP 262 TO 263 AND MP 292 TO 300 LEGRAND JOHNSON CONSTRUCTION CO. $493,231 7/5/2006 95%
5224201D Road - Chip Seal FRED JENKINS $493,231 $484,123 15W 93%

DAGGETT
BHF-0191(43)241 US-191; CART CREEK ARCH, FLAMING GORGE CERTIFIED COATINGS OF CALIFORNIA, IN $2,839,588 75%
5105703C BRIDGE, REHABILITATION #C-372 JACK LYMAN $2,839,588 $2,163,247 130C 85%
NHS-9999(848) REGION THREE CHIP SEAL VARIOUS ROUTES INTERMOUNTAIN SLURRY SEAL, INC. $1,065,000 6%
5211603C Bituminous Chip Seal JACK LYMAN $1,065,000 $898,460 30W 127%

DAVIS

SP-9999(717) MODIFICATION OF FREEWAY SIGN EXIT NUMBERS HIDDEN PEAK ELECTRIC CO., INC. $576,597 100%
7047301D Mile Marker Reposting and Exit Signs $651,375 $651,375 120C 52%
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DAVIS

SP-0067(1)0 LEGACY PARKWAY FLUOR AMES KRAEMER, LLC $312,523,488 0%

70004 NEW ROAD CONSTRUCTION BYRON PARKER $312,523,488 $94,725,809 11/1/2004 0%

SP-0067(7)0 Legacy Parkway STAKER & PARSON COS DBA STAKER PA" $7,249,133 69%
7812203C Grading and Drainage DARREN ROSENSTEIN $11,903,445 $8,269,368 122C 126%
STP-LC11(20) Historical Emigrant Trail GENEVA ROCK PRODUCTS, INC. $705,803 4/3/2006 99%
5121203C ENHANCEMENT - BIKE/ PEDESTRIAN CROSSING DAVE HOLMGREN $720,803 $717,669 7/1/2006 100%
STP-0106(4)9 600 NO. & MAIN OVER FARMINGTON CREEK, FARMINGTON WADSWORTH BROS CONST. CO. INC. $681,746 11/17/2003 98%
50948 WIDENING BRIDGE, PED CROSSING NICK PETERSON $832,774 $795,864 5/15/2004 100%
STP-0108(7)3 SYRACUSE ROAD; MAIN STREET TO 1000 W, CLEARFIELD C E BUTTERS CONSTRUCTION COMPANY $2,932,177 5/8/2003 99%
50474 MAJOR WIDENING NICK PETERSON $3,574,109 $3,571,357 10/31/2003 100%
*STP-0126(7)5 SR-126; SR-107 to SR-108 GRANITE CONSTRUCTION COMPANY $5,771,220 4/19/2006 90%
5102703C Bituminous Pavement, Rehabilitation STEVE NIEBERGALL $6,263,765 $6,139,905 100W 91%
CM-9999(814) ATMS Expansion in Weber/Davis Counties RC HUNT ELECTRIC, INC. $381,514 7/17/2006 39%
5206003C Deployment of VMS, Traffic Signal Detection, other STEVE NIEBERGALL $381,514 $135,728 60W 55%
HPP-0089(45)341 US-89 & 200 NORTH, KAYSVILLE INTERCHANGE SKYVIEW EXCAVATION AND GRADING, IN $1,265,081 11/29/2005 66%
50412 INTERCHANGE RECONSTRUCTION STEVE NIEBERGALL $1,265,081 $1,043,123 270C 103%
IM-15-7(220)327 |-15; LAGOON TO LAYTON GREENE'S INC $2,667,939 0%

5127301D Road - Concrete Pavement Rehabilitation STEVE NIEBERGALL $2,667,939 140W 0%

IM-15-7(222)313 |-15 from |-215 to 2600 South STAKER & PARSON COS DBA STAKER PA" $868,142 0%

51315 Open Grade Surface Course STEVE NIEBERGALL $868,142 20C 0%

IM-215-9(120)27 |-215; Davis County Line to I-15 MULTIPLE CONCRETE ENTERPRISES, INC $675,555 5/22/2006 99%
5207503C Road - Grind and Seal Concrete, Restore Friction STEVE NIEBERGALL $675,555 $456,694 20W 60%
IM-9999(824) Various Locations on |-84 and I-15 in Region 1 PENHALL COMPANY $833,000 84%
5206903C Road - Concrete Slab Replacement STEVE NIEBERGALL $833,000 $729,222 60W 32%
ISTP-9999(834) |-15; NORTH KAYSVILLE TO 4400 SOUTH, RIVERDALE STAKER & PARSON COS DBA JACK B. PAF $1,812,121 4/23/2006 83%
52089 Safety, Add Median Barrier to I-15 STEVE NIEBERGALL $1,812,121 $1,656,090 35C 158%
NH-0089(115)398 US-89; Cherry Hills to 200 North GRANITE CONSTRUCTION COMPANY $582,651 4%

5209801D ROTOMILL & OPEN GRADED SURFACE COURSE STEVE NIEBERGALL $582,651 12C 0%

SP-R199(4) |-15; Kaysville to Clearfield GRANITE CONSTRUCTION COMPANY $845,700 7/26/2006 99%
7059403C Bridge-Deck Preservation #D-747 F-195 STEVE NIEBERGALL $915,752 $891,527 28C 86%
BHF-0068(19)64 SR-68; Redwood Road Over I-215 North #C-512 GRANITE CONSTRUCTION COMPANY $1,026,454 97%
51200 Rehabilitation, Deck Replace, Paint STEVE POULSEN $1,026,454 $960,742 110C 58%

DUCHESNE

BHO-LC13(4) DUCHESNE RIVER BRIDGE REHAB, BRIDGELAND BUILD, INC. $1,331,705 6/19/2006 8%

50746 BRIDGE, REHABILITATION #013058C $1,331,705 130C 49%
NHS-9999(848) REGION THREE CHIP SEAL VARIOUS ROUTES INTERMOUNTAIN SLURRY SEAL, INC. $1,065,000 6%

5211603C Bituminous Chip Seal JACK LYMAN $1,065,000 $898,460 30W 127%
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DUCHESNE
SP-0121(7)0 SR-121 Roosevelt City at 200 North BURDICK PAVING $344,039 90%
70416 Intersection Safety Improvements JACK LYMAN $344,039 $314,116 30w 127%
STP-1544(1)5 ARCADIA ROAD BUILD, INC. $2,676,512 36%
50162 RECONSTRUCTION SCOTT ANDRUS $2,676,512 $994,251 400W 53%
EMERY
STP-1612(2)0 Southmoore Cutoff Phase Two NIELSON CONSTRUCTION $2,296,525 95%
5141103C GRADING, DRAINAGE AND SURFACING $2,296,525 $1,823,819 140W 82%
BHF-0006(24)288 BRIDGE; SR-6 OVER UPRR GERBER CONSTRUCTION, INC. $673,681 7/10/2006 37%
5086401D BRIDGE - REHABILITATION F-256 FRED JENKINS $673,681 $473,482 45W 38%
BHF-9999(322) BRIDGE REHAB: REGION 4, 2 LOCATIONS ON SR-24 WADSWORTH BROS CONST. CO. INC. $856,171 10/3/2005 99%
50869 BRIDGE SCOUR MITIGATION, 2 LOCATIONS ON SR-24 FRED JENKINS $856,171 $834,804 60W 73%
IM-70-3(43)107 |-70 MP107.50 TO MP138.25, ROTOMILL / CHIP SEAL INTERMOUNTAIN SLURRY SEAL, INC. $2,074,074 6/20/2005 99%
5111303C Rotomill/Chip Seal, Bridge Pres, Deck Repair & Overlays FRED JENKINS $2,074,074 $2,063,521 60W 121%
IM-70-3(45)141 1-70; MP 141-147 NIELSON CONSTRUCTION $1,344,005 7/25/2006 86%
5224003C Plant Mix Seal and Lane Level FRED JENKINS $1,344,005 $1,217,461 40W 50%
STP-0010(34)34 SR-10; RP 34.2 to RP 37.6 South of Castle Dale NIELSON CONSTRUCTION $1,963,109 8/14/2006 15%
5224901D Road - Asphalt Pavement Rehabilitation FRED JENKINS $1,963,109 $295,995 7/1/2006 21%
GARFIELD
SP-0095(8)45 Bridge Preservation SR-95 GRANITE CONSTRUCTION CO OF UT $651,421 100%
7038103C Bridge Preservation Polymer Overlays on C-489,C-490,C-491 RUSS TANGREN $1,032,241 $1,016,523 60W 71%
GRAND

IM-70-4(44)174 |-70; FLOY WASH TO CRESCENT JUNCTION FREHNER CONSTRUCTION CO., INC. $5,324,285 4/17/2006 99%
5137703C BITUMINOUS PAVEMENT, REHABILITATION FRED JENKINS $5,374,285 $5,338,340 140W 54%
SP-0191(49)147 US-191; Moab to I-70 @ Crescent Jct (Passing Lane) LEGRAND JOHNSON CONSTRUCTION CO. $1,091,760 4/17/2006 95%
7811503C Passing Lane from MP 147 to 151 FRED JENKINS $1,091,760 $1,089,528 150W 52%
BHF-0128(7)7 SR-128; Structure E-1007 8.8 Mi N. of Moab GERBER CONSTRUCTION, INC. $494,527 0%

5106901D Bridge Rehabilitation RUSS TANGREN $494,527 50W 0%

BHF-0191(13)129 SR-191 OVER COLORADO RIVER NEAR MOAB GERBER CONSTRUCTION, INC. $561,250 10/6/2003 98%
50714 MINOR BRIDGE REHAB RUSS TANGREN $638,607 $630,297 12/15/2003 82%
BRF-0128(5)12 BRIDGE; SR-128, 14.4 MILES NORTH OF MOAB G.A. WESTERN CONSTRUCTION CO. $606,129 6/6/2005 99%
50865 BRIDGE REPLACEMENT C-179 RUSS TANGREN $606,129 $482,648 90w 96%
NH-0191(25)124 US-191; MOAB MAIN STREET W. W. CLYDE & CO $6,822,762 87%
50903 ROAD - ASPHALT PAVEMENT RECONSTRUCTION RUSS TANGREN $6,873,775 $6,873,775 2/1/2007 82%
SP-0191(30)125 MOAB TO I-70 AT CRESENT JCT. W. W. CLYDE & CO $9,754,223 7/14/2003 99%
78037 MAJOR WIDENING RUSS TANGREN $13,412,804 $11,634,479 4/1/2004 98%
STP-0128(9)3 NEGRO BILL CANYON LEGRAND JOHNSON CONSTRUCTION CO. $456,988 98%
52093 Fix Vertical Curve, and Parking RUSS TANGREN $456,988 $455,153 40W 93%
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BHF-0056(1)9 STRUCTURE C-307 OVER RAILROAD NEAR MODENA ADAMS & SMITH, INC. $774,448 2/24/2006 93%
5107103C Bridge Rehabilitation # C-307 JIM MCCONNELL $833,218 $786,561 55W 129%
IM-NH-15-2(51)70 1-15; MP 70-82 STAKER & PARSON COS DBA WESTERN F $3,817,030 0%
5223501D Asphalt Joint Repair & Seal Coat JIM MCCONNELL $3,817,030 7/15/2006 0%
SP-0014(23)7 SR-14; MP 7 to MP 12 SCHMIDT CONSTRUCTION INC $200,000
81B57E03 Mudslide Damage Repair JIM MCCONNELL $200,000
SP-9999(680) TWO INTERSECTIONS IN REGION FOUR HAMILTON BROTHERS ELECTRIC, INC. $317,849 9/19/2005 97%
90155 TRAFFIC SIGNAL AND ROADWAY IMPROVEMENTS JIM MCCONNELL $337,561 $332,734 100W 97%
STP-1770(2)1 AIRPORT RD. FROM 600 NO. TO KITTY HAWK, CEDAR GERBER CONSTRUCTION, INC. $1,912,148 10%
50895 ROAD - ASPHALT PAVEMENT RECONSTRUCTION JIM MCCONNELL $1,912,148 100W 3%
JUAB
SP-9999(717) MODIFICATION OF FREEWAY SIGN EXIT NUMBERS HIDDEN PEAK ELECTRIC CO., INC. $576,597 100%
7047301D Mile Marker Reposting and Exit Signs $651,375 $651,375 120C 52%
STP-1826(2)0 OLD HWY 91; MONA TO N. JUAB Phase 2 SKYVIEW EXCAVATION AND GRADING, IN $1,781,835 7/8/2005 99%
5132703C RECONSTRUCTION $1,915,813 $1,909,206 80w 100%
*IM-15-5(32)223 1-15; SOUTH NEPHI TO NORTH NEPHI WADSWORTH BROS CONST. CO. INC. $12,995,649 70%
5105803C ROAD - CONCRETE PAVEMENT REHABILITATION GREG SEARLE $12,995,649 $9,296,278 250C 48%
NHS-9999(848) REGION THREE CHIP SEAL VARIOUS ROUTES INTERMOUNTAIN SLURRY SEAL, INC. $1,065,000 6%
5211603C Bituminous Chip Seal JACK LYMAN $1,065,000 $898,460 30W 127%
=
NH-STP-0089(123)10 SR-89; MP 10-21 INTERMOUNTAIN SLURRY SEAL, INC. $701,500 4/18/2006 93%
5219401D Road - Chip Seal MIKE SENG $701,500 $683,181 30W 67%
MILLARD
ISTP-15-2(50)42 1-15; RP 163.37 TO RP 170.27 HIDDEN PEAK ELECTRIC CO., INC. $233,400 8/9/2006 33%
5137803C Spot Improvement Install Deer Fence JIM MCCONNELL $233,400 $77,315 30W 57%
IM-15-4(43)188 |-15; Scipio to Juab County Line STAKER & PARSON COS DBA STAKER PA! $9,287,062 12%
5138203C Road - Concrete Pavement Rehabilitation RANDALL TAYLOR $9,287,062 $1,718,894 11/15/2006 61%
MORGAN
BRO-LC29(6) Weber River 200 East in Morgan WADSWORTH BROS CONST. CO. INC. $1,050,721
5108301D Bridge Replacement DAVE HOLMGREN $1,050,721 8/1/2006
IM-84-6(79)55 MTN GREEN INTERCHANGE TO MORGAN GRANITE CONSTRUCTION CO OF UT $18,074,049 5/17/2004 99%
50592 BITUMINOUS PAVEMENT, REHABILITATION & DRAINAGE, BRIDGE STEVE NIEBERGALL $20,559,997 $20,459,798 11/15/2005 86%
RICH
SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDEN CITY FREHNER CONSTRUCTION CO., INC. $16,762,637 4/11/2005 94%
78040 BITUMINOUS PAVEMENT, RECONSTRUCTION & WIDEN NICK PETERSON $18,561,123 $18,228,730 8/31/2006 92%
STP-LC33(4) BEAR LAKE MARINA PATH LEGRAND JOHNSON CONSTRUCTION CO. $125,728 83%
50872 CONSTRUCT BIKE/PEDESTRIAN PATH NICK PETERSON $125,728 $106,806 60W 35%

50f13




AUGUST 2006 |

UTAH DEPARTMENT OF TRANSPORTATION
STATUS OF ROAD CONSTRUCTION

Federal and State Projects

GOING THE EXTRA MILE

PROJECT NUMBER LOCATION CONTRACTOR ORIGINAL AMT $ AMOUNT PAID WORK BEGAN  |% PROJECT COMPLETE
\ JOB / PROJECT CONCEPT PROJECT ENGINEER AUTHORIZED AMT TO DATE EST COMPLETE % TIME ELAPSED
SALT LAKE
*HPP-STP-2148(1)0 COTTONWOOD STREET; 5600 SOUTH TO VINE STREET EDWARD KRAEMER & SONS INC $13,870,889 9/21/2004 93%
50344 Asphalt pavement reconstruciton $13,870,889 $12,602,598 450G 138%
CM-0209(12)11 9400 SOUTH AT 1300 EAST STAKER & PARSON COS DBA STAKER PA' $1,084,719 9/18/2004 95%
50486 INTERSECTION IMPROVEMENTS $2,098,740 $1,990,288 6/30/2005 100%
SP-9999(717) MODIFICATION OF FREEWAY SIGN EXIT NUMBERS HIDDEN PEAK ELEGTRIC CO., INC. $576,597 100%
7047301D Mile Marker Reposting and Exit Signs $651,375 $651,375 120C 52%
STP-LC35(127) JORDAN RIVER PARKWAY AT WINCHESTER ST. BUILD, INC. $387,390 99%
50650 NEW CONSTRUCTION $411,267 $397,221 5/1/2004 96%
z2 SPECIAL TEST PROJECT 22 77777EBS TEST COMPANY 3 $83,596
50646 RECONSTRUCTION $83,596
IM-9999(353) 1-80 & I-215, Various Locations STAKER & PARSON COS DBA STAKER PA' $692,457 100%
5110201D Open Graded Surface Course BRANDON SQUIRE $1,091,982 $1,028,759 40C 80%
SP-0067(1)0 LEGACY PARKWAY FLUOR AMES KRAEMER, LLC $312,523,488 0%
70004 NEW ROAD CONSTRUCTION BYRON PARKER $312,523,488 $94,725,809 11/1/2004 0%
SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO JORDAN RIVER RALPH L WADSWORTH CONSTR CO INC $45,859,000 5/16/2004 97%
78103 SR 201 DESIGN-BUILD DANIEL YOUNG $51,715,021 $51,715,021 821C 100%
BRO-LC35(129) 700 SOUTH & JORDAN RIVER, SALT LAKE DRY CREEK STRUCTURES LLC $1,597,685
50759 BRIDGE, REPLACEMENT #035096F1 DARREN ROSENSTEIN $1,597,685 120W
IBRC-IBRF-IBHF-215-9(110)2 1-215 EAST OVER 3760 SOUTH & 3900 SOUTH WADSWORTH BROS CONST. CO. INC. $5,508,683 100%
50851 BRIDGE REPLACEMENT DARREN ROSENSTEIN $5,994,973 $5,955,060 140C 100%
IM-80-4(96)129 Stillman Bridge to East of Lambs STAKER & PARSON COS DBA STAKER PA' $2,890,419 84%
51355 Pavement Preservation - Open Graded Surface Course DARREN ROSENSTEIN $3,161,634 $3,131,383 50W 118%
ISTP-80-4(103)123 1-80 at 2300 East GERBER CONSTRUCTION, INC. $1,162,572
5208101D Safety Spot Improvement Widen with in Right of Way DARREN ROSENSTEIN $1,162,572 45C
ISTP-R299(22) VARIOUS LOCATIONS DRY CREEK STRUCTURES LLC $546,967 8/21/2006 0%
5234401D Safety - Install Median barrier DARREN ROSENSTEIN $546,967 7/31/2006 63%
SP-15-7(167)288 1-15; UTAH CO. LINE TO 10600 SOUTH GENEVA ROCK PRODUCTS, INC. $25,502,550 97%
79002 WIDENING, DRAINAGE, STRUCTURES, RETAINING WALLS, ATMS DARREN ROSENSTEIN $27,956,269 $27,953,673 7/1/2005 119%
SP-9999(676) ONE TRAFFIC SIGNAL IN REGION 2 SORENSEN, CRAIG F. CONSTRUCTION, IN $180,823 100%
90152 New Traffic Signal Installation DARREN ROSENSTEIN $200,602 $196,560 45C 100%
STP-0171(15)0 SR-171, 3500 SOUTH; 8400 WEST TO 5600 WEST GRANITE CONSTRUCTION COMPANY $2,129,463 7/17/2006 15%
5231001D ROAD - ROTOMILL & OVERLAY DARREN ROSENSTEIN $2,129,463 $325,541 45W 1%
STP-2094(1)9 3200 WEST; 4100 SOUTH TO 4700 SOUTH STAKER & PARSON COS DBA STAKER PA' $2,689,495 4/3/2006 57%
50583 BITUMINOUS PAVEMENT, RECONSTRUCTION DARREN ROSENSTEIN $2,689,495 $1,666,374 150W 60%
STP-9999(801) Big and Little Cottonwood Canyons GENEVA ROCK PRODUCTS, INC. $294,435 85%
5203603C Safety - Clear Zone, Slope Protection, Shoulder Improvements DARREN ROSENSTEIN $294,435 $256,789 6/1/2006 244%
STP-BRO-0201(5)17 2100 SOUTH; 900 WEST TO REDWOOD ROAD RALPH L WADSWORTH CONSTR CO INC $5,963,563 4/12/2004 96%
50482 EARTHWORK, PAVEMENT RECONSTRUCTION, BRIDGE REPLACE ED ROCK $6,131,854 $6,131,609 370C 99%
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SALT LAKE
STP-HPP-0048(14)9 7800 SOUTH; BANGERTER TO 1300 WEST GRANITE CONSTRUCTION CO OF UT $6,636,656 11/14/2003 99%
50342 MINOR WIDENING ED ROCK $9,714,921 $9,332,893 9/1/2004 100%
*NH-STP-0201(8)0 SR-201; I-80 TO SR-202 STAKER & PARSON COS DBA STAKER PA! $5,776,539 4/26/2006 55%
5104001D ROAD, ASPHALT PAVEMENT REHABILITATION JOSH VANJURA $5,776,539 $3,219,523 60W 134%
*STP-0071(9)7 700 EAST; CARNATION TO 9400 SOUTH GENEVA ROCK PRODUCTS, INC. $10,446,718 12/9/2005 55%
5049303C BRIDGE BITUMINOUS PAVEMENT, WIDENING JOSH VANJURA $10,446,718 $5,598,704 411C 63%
STP-0068(15)55 REDWOOD ROAD, 2320 SOUTH TO 3500 SOUTH GRANITE CONSTRUCTION CO OF UT $6,647,500 4/2/2006 45%
50849 ROAD - Roadway Reconstruction JOSH VANJURA $6,647,500 $4,273,542 257W 40%
z STP-0111(9)6 SR-111, 8400 WEST; 5400 SOUTH TO 3500 SOUTH STAKER & PARSON COS DBA STAKER PA! $2,078,823 5/22/2006 90%
5203203C ROAD - ROTOMILL & OVERLAY JOSH VANJURA $2,078,823 $1,919,156 7/1/2006 108%
X STP-2082(6)11 HIGHLAND DRIVE 4500 SOUTH TO 3300 SOUTH IN SL CO. GENEVA ROCK PRODUCTS, INC. $3,699,987 11/19/2002 100%
50154 DRAINAGE, SURFACING AND SIGNALS LONNIE MARCHANT $4,216,335 $4,209,269 7/15/2003 99%
*NH-BHF-215-9(112)14 1-215; REDWOOD ROAD TO 4700 SOUTH, WEST SIDE JV WADSWORTH BROTHERS & MCNEIL Bl $21,509,404 100%
50853 GRAD. WIDEN., SURFACING, DRAIN., STR., STRIP., NOISE WALLS MICHELLE PAGE $25,299,447 $24,001,393 290C 94%
BHF-STP-0068(17)45 SR-68; BRIDGE REHAB 100 S, 200 S, & 300 S WADSWORTH BROS CONST. CO. INC. $4,060,939 86%
5104303C BRIDGE - REHABILITATION VARIOUS LOCATIONS MICHELLE PAGE $4,869,417 $4,349,509 120C 84%
SP-0068(24)43 REDWOOD ROAD; 12600 SOUTH TO 10600 SOUTH GENEVA ROCK PRODUCTS, INC. $22,319,812 4%
78086 CONCRETE PAVEMENT, RECONSTRUCTION MICHELLE PAGE $22,319,812 $987,086 11/1/2007 7%
X SP-9999(682) FOUR SIGNALS IN REGION 2 SORENSEN, CRAIG F. CONSTRUCTION, IN $389,309 98%
90156 New Traffic Signal Installation MICHELLE PAGE $1,107,716 $732,012 80W 83%
SP-R299(5) |-15; Wasatch Corridor GRANITE CONSTRUCTION COMPANY $2,394,388 75%
7060003C Bridge - Deck Preservation, Polymer overlays joint seals MICHELLE PAGE $2,615,000 $2,608,205 75C 108%
z IM-215-9(117)20 1-215; 2100 South to North Temple AMERICAN CIVIL CONSTRUCTORS, INC. A $1,562,224 100%
5116603C Concrete Grind STEVE PARK $5,672,646 $3,735,980 100C 93%
X STP-LC35(126) EMIGRATION CANYON BIKE LANES MILLER PAVING, INC. $783,752 98%
50649 CONSTRUCT BIKE LANES STEVE PARK $783,752 $781,063 70C 100%
STP-LC35(142) Emigration Canyon, Salt Lake CITY Bike Lanes WESTERN QUALITY CONCRETE, INC. $949,475 10/10/2005 52%
51219 Construction of Bike / Pedestrian Facility STEVE PARK $949,475 $419,919 140W 124%
CM-2172(5)10 3900 S 500 W Intersection&Ped Access to Light Rail WADSWORTH BROS CONST. CO. INC. $1,731,183 8/14/2006 17%
5113301D Intersection Improvements STEVE POULSEN $1,731,183 $297,879 140W 6%
X IM-15-7(231)287 |-15; BLUFFDALE TO 12300 SOUTH AMERICAN CIVIL CONSTRUCTORS, INC. A $1,717,468 95%
5210903C Concrete Grind and Slab Replacement STEVE POULSEN $1,904,385 $1,904,385 8/7/2006 84%
X NH-9999(389) Various Locations on [-215 & |-80 INTERMOUNTAIN SLURRY SEAL, INC. $412,616 96%
5137203C East Side Asphalt Shoulders STEVE POULSEN $528,567 $528,567 30W 140%
SP-15-7(243)269 |-15: FROM SALT LAKE COUNTY THRU UTAH COUNTY HIDDEN PEAK ELECTRIC CO., INC. $1,135,525 76%
70658 1-15; Striping & Signing HOV lane to HOV/TOLL lane STEVE POULSEN $1,135,525 $980,924 8/15/2006 100%
X SP-15-7(247)294 Bridge Collision Repar; 12300 So & I-15 RESTRUCTION CORPORATION $86,330
6379001D Bridge Collision Repair; 3F694 STEVE POULSEN $86,330 15W
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SALT LAKE
SP-9999(737) SR-151; (10400) south and 1055 West and SR-151 and 3200 West ~ CAGHE VALLEY ELECTRIC COMPANY $599,560 85%
9019401D Design and Construct Two New Signals in South Jordan STEVE POULSEN $599,560 $509,626 120C 68%
STP-0068(20)50 REDWOOD ROAD; 6400 SOUTH TO 3500 SOUTH STAKER & PARSON COS DBA STAKER PA' $2,714,444 99%
5122803C BIT PAVEMENT; ROTOMILL & OVERLAY STEVE POULSEN $3,262,360 $3,255,781 196C 112%
STP-2060(1)0 11400 South at State Street GRANITE CONSTRUCTION COMPANY $3,333,333 95%
51031 Intersection Modifications STEVE POULSEN $3,976,674 $3,820,263 225G 98%
STP-2190(2)0 WASATCH BLVD. TRAIL; PARLEYS CROSSING TO 6200 SO. HIDDEN PEAK ELEGTRIC CO., INC. $332,412 1%
50876 ENHANCEMENT - BIKE/PEDESTRAIN PATH STEVE POULSEN $332,412 60C 13%
STP-LC35(124) JORDAN RIVER PARKWAY AT 3900 SOUTH WADSWORTH BROS CONST. CO. INC. $573,703 13%
50600 CONSTRUCT BIKE/PED BRIDGE STEVE POULSEN $573,703 $282,945 165W 25%
STP-LC35(125) BELL CANYON / BONNEVILLE TRAILHEAD WESTERN STRUCTURES & PRECAST $305,031 49%
50648 CONSTRUCT TRAIL STEVE POULSEN $305,031 $151,526 80W 96%

SAN JUAN
*NH-0491(1)0 US-491; MONTICELLO TO COLORADO STATE LINE W. W. CLYDE & CO $9,473,920 67%
5099803C ROAD - ASPHALT PAVEMENT RECONSTRUCTION RUSS TANGREN $9,473,920 $5,304,404 180W 66%
NH-0191(11)0 MONUMENT VALLEY WELCOME GENTER CAL WADSWORTH CONSTRUGTION $3,198,440 3/3/2005 87%
50359 NEW WELCOME CENTER RUSS TANGREN $3,198,440 $2,870,550 270W 116%
NH-STP-R499(11) US-191; VARIOUS LOCATIONS LEGRAND JOHNSON CONSTRUGTION CO. $841,984 8/28/2006 16%
5224101D Road - Chip Seal RUSS TANGREN $841,984 30W 30%
SP-0095(8)45 Bridge Preservation SR-95 GRANITE CONSTRUGTION GO OF UT $651,421 100%
7038103C Bridge Preservation Polymer Overlays on C-489,C-490,C-491 RUSS TANGREN $1,032,241 $1,016,523 60W 71%
SP-0191(28)52 BLANDING TO MOAB WEEMINUCHE CONSTRUGTION AUTHORT $9,656,666 99%
70112 CONSTRUCT PASSING LANES RUSS TANGREN $10,067,669 $10,067,669 6/1/2005 129%

SANPETE
STP-2496(1)0 JOES VALLEY ROAD, EAST OF 300 E, EPHRAIM BROWN BROTHERS CONSTRUGTION CO. $4,399,746 89%
50618 GRADING, DRAINAGE & SURFACING $4,399,746 $3,931,966 180C 97%
STP-LC39(5) US-89; Manti City Main Street and Rest Area B. JACKSON CONSTRUGTION $419,319 9/26/2005 99%
5121703C Scenic / Historic Beautification $419,319 $387,066 60C 153%
SP-0089(130)241 Bridge Preservation South of Gunnison RESTRUCTION CORPORATION $103,298 8/28/2006 0%
7062601D Bridge Preservation # C-916 LYNDON FRIANT $103,298 $96,574 10w 40%
STP-LC39(4) Sanpitch River Walkway, Gunnison City HARWARD AND REES $664,632
5119101D Construct Walkway MIKE SENG $664,632 75C
BRF-0137(5)2 Structure E-790 2 Mi East of Gunnison FLARE CONSTRUCTION, INC. & SUBSIDIA} $262,750 96%
51072 Bridge Replacement # E-790 REX FRIANT $266,156 $263,281 60C 90%

SEVIER

IM-70-1(58)32 1-70; MP 32-37 AMERICAN CIVIL CONSTRUGTORS, INC. A $1,066,171 99%
5224303C CONCRETE PAVEMENT GRIND AND SLABJACKING RANDALL TAYLOR $1,249,267 $1,192,870 45W 82%
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SEVIER
BRO-LC41(11) Three Bridges in Sevier County FLARE CONSTRUCTION, INC. & SUBSIDIAF $1,491,491 98%
5106503C Bridge Replacement, 0410020, 041013A, 041024A REX FRIANT $1,585,602 $1,563,458 150C 97%
SUMMIT
STP-9999(808) RURAL RUN-OFF-ROAD MITIGATION PROGRAM HIDDEN PEAK ELECTRIC CO., INC. $146,254 5/4/2006 95%
5201603C LOW-COST ROR MITIGATION FOR LOCALS $146,254 $139,550 60C 142%
*IM-80-4(111)189 |-80; Wahsatch to Wyoming State Line 3M COMPANY $139,613
5228601D Pavement Markings DANIEL YOUNG $139,613 30C
*IM-STP-80-4(93)189 |-80; Wahsatch to Wyoming State Line LEGRAND JOHNSON CONSTRUCTION CO. $9,073,591 29%
5203103C Road Asphalt Pavement, Reconstruction DANIEL YOUNG $9,073,591 $2,848,151 110W 78%
FH34(001)6 SR-150; MIRROR LAKE HIGHWAY GRANITE CONSTRUCTION CO OF UT $3,050,050 3/1/2005 99%
40037 ROAD, ASPHALT PAVEMENT REHAB, BRIDGE REPLACEMENT DANIEL YOUNG $3,327,356 $3,321,256 100W 97%
IBRF-80-4(88)154 BRIDGE; |-80 .6 MILES EAST OF WANSHIP WADSWORTH BROS CONST. CO. INC. $3,154,754 73%
50858 BRIDGE - Replacement #D-678 DANIEL YOUNG $3,154,754 $2,171,126 120W 87%
IM-NH-80-4(105)164 1-80; Echo to Castle Rock, MP 164.02 to 186.70 INTERMOUNTAIN SLURRY SEAL, INC. $1,557,080 97%
5209903C MICRO-SURFACING DANIEL YOUNG $1,617,088 $1,558,673 30W 67%
IM-STP-80-4(97)148 East of Silver Creek Jct to Wanship GENEVA ROCK PRODUCTS, INC. $1,902,600 6/5/2006 82%
5135603C OPEN GRADED SURFACE COURSE DANIEL YOUNG $1,902,600 $1,811,037 40C 138%
SP-9999(759) 3 Signals in Summit County HIDDEN PEAK ELECTRIC CO., INC. $408,606 87%
9019801D Design and Construct Traffic Signals DANIEL YOUNG $408,606 $373,573 60W 87%
STP-9999(363) VARIOUS LOCATIONS ON 1-80 WESTERN STRUCTURES & PRECAST $153,927 100%
5115103C Replace Texas Turndowns & Various Safety Projects DANIEL YOUNG $157,676 $149,051 30C 100%
STP-LC43(18) HISTORIC UP RAIL TRAIL MILLER PAVING, INC. $83,864 5/19/2006 0%
50598 CONSTRUCT PED / BIKE TRAIL DANIEL YOUNG $114,950 $107,461 13W 0%
STP-0032(16)21 SR-32; PEOA TO WANSHIP STAKER & PARSON COS DBA STAKER PA" $1,788,580 99%
5085903C ROAD - ROTOMILL & OVERLAY LONNIE MARCHANT $1,955,572 $1,941,339 90w 100%
STP-0035(2)0 SR-35; FRANCIS TO DIAMOND BAR RANCH STAKER & PARSON COS DBA STAKER PA" $1,519,078 99%
5090003C ROAD, ASPHALT PAVEMENT PRESERVATION LONNIE MARCHANT $1,715,875 $1,696,726 80W 57%
BRO-LC43(20) Brown's Canyon Road over Weber River WADSWORTH BROS CONST. CO. INC. $820,124 66%
5104103C Bridge Replacement #043003F STEVE POULSEN $820,124 $643,556 6/30/2006 0%
SP-0040(57)2 Park City Area; US-40 Fiber Extension Project B. JACKSON CONSTRUCTION $141,276 95%
9701801D Fiber Optic Extension on US-40 STEVE POULSEN $141,276 $132,512 40W 80%
TOOELE
*IM-80-1(35)10 1-80; MP 10 TO MP 30 GRANITE CONSTRUCTION CO OF UT $14,150,150 99%
5104503C Bituminous Pavement, Rotomill and Overlay DARREN ROSENSTEIN $15,755,488 $15,688,686 100W 119%
SP-0036(14)56 TOOELE TO MILLS JCT STAKER & PARSON COS DBA STAKER PA" $15,856,858 99%
78006 WIDEN TO FOUR LANES ED ROCK $19,181,367 $18,918,130 470C 100%
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TOOELE
ISTP-80-1(40)96 1-80 West Bound off Ramp to SR-36 WESTERN QUALITY CONCRETE, INC. $1,559,403 3/14/2006 69%
5137503C Spot Improvement - Add Lane to Off Ramp JOSH VANJURA $1,559,403 $983,905 60W 178%
NH-9999(845) 1-80; LAKE POINT TO BLACK ROCK AMERICAN CIVIL CONSTRUCTORS, INC. A $866,221 7/31/2006 36%
5211201D Surfacing Project JOSH VANJURA $866,221 $312,405 45W 53%

UINTAH
STP-2728(2)9 DRY FORK CANYON ROAD; RP 9.2 TO 12.6 NEAR VERNAL BURDICK PAVING $1,834,643 96%
50355 RECONSTRUCTION $1,994,643 $1,974,655 100W 96%
STP-2750(1)0 Gusher to Lapoint Highway in Uintah County BURDICK PAVING $1,996,573 95%
5113703C Bituminous Pavement, Reconstruction $1,996,573 $1,943,497 100W 96%
STP-2794(1)0 500 W; 500 S - 1500 S & 500 S - SR-40 - VERNAL AVE BURDICK PAVING $913,415 74%
50770 ROAD ASPHALT PAVEMENT REHABILITATION $913,415 $724,132 80W 127%
NH-0040(42)149 SR-40; BALLARD TO JENSEN GERBER CONSTRUCTION, INC. $2,033,535 82%
50860 Safety Improvements JACK LYMAN $2,522,078 $2,070,681 60W 70%
STP-0040(54)151 US-40; 3500 SOUTH NAPLES BURDICK PAVING $228,154 100%
5201403C Safety - separate turning movements from the thru lanes JACK LYMAN $228,154 $226,088 20W 85%

UTAH

BRO-LC49(35) PROVO RIVER AT ENTRANCE TO UT LAKE ST PARK WADSWORTH BROS CONST. CO. INC. $651,971 99%
50275 BRIDGE REPLACEMENT NO. 049009C1 $701,406 $666,884 60W 100%
CM-LC49(86) PROVO AREA OPTIC AND WAN SORENSEN, CRAIG F. CONSTRUCTION, IN $1,410,268 3/1/2006 88%
5207403C ITS/ATMS Traffic System Management $1,410,268 $1,308,044 120W 101%
SP-9999(717) MODIFICATION OF FREEWAY SIGN EXIT NUMBERS HIDDEN PEAK ELECTRIC CO., INC. $576,597 100%
7047301D Mile Marker Reposting and Exit Signs $651,375 $651,375 120C 52%
STP-0006(31)150 Pedestrian Safety In Santaquin City H. E. DAVIS CONSTRUCTION, INC. $519,554 93%
5121001D Construct Bike / Pedestrian Facility $519,554 $471,785 60C 165%
STP-2860(1)0 700 NORTH; MAIN STREET 900 EAST, PAYSON H. E. DAVIS CONSTRUCTION, INC. $1,383,202 3/13/2006 93%
50777 Road Reconstruction $1,383,202 $1,065,855 1/15/2006 131%
STP-2932(1)0 1200 EAST IN LEHI; 300 NORTH TO 1650 NORTH H. E. DAVIS CONSTRUCTION, INC. $2,583,095 78%
5022203C BITUMINOUS PAVEMENT, MINOR WIDENING $2,583,095 $1,960,639 75W 116%
STP-9999(385) 900 E CENTER 2230 N PROVO CYN RD 900 E PRKWY, PROVO HIDDEN PEAK ELECTRIC CO., INC. $295,551 97%
5133503C RECONSTRUCT TRAFFIC SIGNALS $339,086 $337,383 35W 102%
STP-LC49(69) DRY CREEK TRAIL PEDESTRAIN UNDERPASS, PAYSON ADAMS & SMITH, INC. $1,475,332 8/14/2006 3%
50887 ENHANCEMENT - UNDERPASS $1,475,332 90w 10%
STP-LC49(80) Maint St. Enhancement 400 S to Center Street Springville B. JACKSON CONSTRUCTION $580,328 99%
5121803C Bike / Pedestrian Safety Historical Enhancements $580,328 $551,349 45W 122%
*INH-IBRF-15-6(134)264 1-15 AT SR-75 INTERCHANGE (IRONTON) RALPH L WADSWORTH CONSTR CO INC $8,717,564 3/31/2004 98%
50256 Bridge Replacement GREG SEARLE $9,167,564 $9,134,097 10/5/2005 99%
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UTAH

BRF-0006(25)159 US-6 OVER UPRR WEST OF SANTAQUIN RALPH L WADSWORTH CONSTR CO INC $1,606,906 99%
50902 BRIDGE REPLACEMENT GREG SEARLE $1,832,694 $1,826,374 100W 97%
IM-9999(380) |-15; Various Locations in Utah County STAKER & PARSON COS DBA STAKER PA" $632,526 10/12/2005 27%
5131103C Rotomill and Open Graded Surface Course GREG SEARLE $632,526 $172,645 25W 12%
ISTP-15-6(150)277 |-15; Pleasant Grove Interchange to 1200 W. Lehi MEADOW VALLEY CONTRACTORS, INC. $1,648,000 99%
51145 Add median barrier treatment GREG SEARLE $1,747,444 $1,684,691 80C 100%
ISTP-IM-15-6(154)272 1-15; NB 800 N Orem to 500 East American Fork STAKER & PARSON COS DBA STAKER PA! $3,665,428 66%
5133103¢c Auxillary Lane and Pavement Preservation GREG SEARLE $3,665,428 $2,615,014 69C 42%
SP-0006(90)200 SR-6; MP 200 GERBER CONSTRUCTION, INC. $177,753 95%
7064603C Emergency Maintenance on Bridge #C-287 GREG SEARLE $177,753 $176,169 15W 73%
SP-15-6(52)241 1-15; CORRIDOR IN UTAH COUNTY (ALPINE TO UNIVERSITY PARt WADSWORTH BROS CONST. CO. INC. $34,616,836 7/7/2006 99%
70452 Widening GREG SEARLE $37,836,836 $37,806,081 7/30/2006 77%
SP-15-6(55)241 Alpine Interchange to University Parkway HIDDEN PEAK ELECTRIC CO., INC. $703,350 36%
7058003C ITS/ATMS GREG SEARLE $703,350 $394,504 100W 71%
SP-R399(3) |-15; Bridge Preservation in Utah County RESTRUCTION CORPORATION $276,327 89%
7060301D Bridge - Deck Overlays on new Bridges GREG SEARLE $276,327 27C 78%
*BRF-STP-0114(4)2 PROVO RIVER BRIDGE REPLACEMENT WADSWORTH BROS CONST. CO. INC. $3,534,512 0%

5061203C BRIDGE REPLACEMENT C-199 JACK LYMAN $3,534,512 270W 4%

CM-LC49(48) AMERICAN FORK SIGNAL COORDINATION FIBER TEL INC $445,492 62%
50508 SIGNAL COORDINATION JACK LYMAN $445,492 $294,140 80W 83%
IBHF-15-6(152)266 |-15; Center Street Interchange GRANITE CONSTRUCTION COMPANY $2,411,911 99%
5118903C Bridge Rehabilitaion # D-413,C-360,C-361,C-364, C-362 JACK LYMAN $2,715,687 $2,715,686 90C 110%
IM-15-6(155)256 1-15; SPANISH FORK MAIN STREET TO SR-75 STAKER & PARSON COS DBA STAKER PA! $4,221,289 74%
5200903C Road - Rotomill and Overlay JACK LYMAN $4,221,289 $3,113,109 75C 77%
NH-0089(101)329 SR-89; 300 NORTH SPRINGVILLE TO 1860 SOUTH PROVO STAKER & PARSON COS DBA STAKER PA! $754,225 100%
5131203C Rotomill and Open Graded Surface Course JACK LYMAN $1,308,137 $1,252,227 30w 43%
NHS-9999(848) REGION THREE CHIP SEAL VARIOUS ROUTES INTERMOUNTAIN SLURRY SEAL, INC. $1,065,000 6%

5211603C Bituminous Chip Seal JACK LYMAN $1,065,000 $898,460 30W 127%
SP-0052(5)0 SR-52; 800 North, 1200 West Intersection Relocation H. E. DAVIS CONSTRUCTION, INC. $2,146,808 6/27/2005 94%
7810403C New Construction on New Alignment JACK LYMAN $2,146,808 $2,075,466 100W 107%
SP-9999(819) Traffic Signals in Region 3 HAMILTON BROTHERS ELECTRIC, INC. $267,009 0%

9020201D Construct Traffic Signals JACK LYMAN $267,009 30W 0%

STP-0068(18)30 SR-68 at 6800 N and 7600 N in Lehi H. E. DAVIS CONSTRUCTION, INC. $750,871 5/8/2006 86%
5115401D Add Left and Right Turn Lanes JACK LYMAN $750,871 45W 96%
STP-SP-0006(57)165 SR-6 AT 2550 EAST, SPANISH FORK HAMILTON BROTHERS ELECTRIC, INC. $663,831 0%

52290 NEW TRAFFIC SIGNAL INSTALLATION AND INTERSECTION REAL  JACK LYMAN $663,831 60W 0%

PLHD-STP-0092(5)1 SR-92; I-15 Ramp Widen & passing lanes E of I-15 in Utah Co. STAKER & PARSON COS DBA STAKER PA! $2,192,613 99%
5201003C Safety; Construct Passing Lanes for Eastbound Traffic STEVE POULSEN $2,671,025 $2,671,025 84W 62%
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UTAH
SP-9999(719) SR-146 & 200 S, PLEASANT GROVE; SR-89 & 700 N, LINDON SORENSEN, CRAIG F. CONSTRUCTION, IN $397,056 95%
9018303C Design And Construct New Traffic Signal STEVE POULSEN $495,686 $495,686 55W 100%
WASATCH
NHS-9999(848) REGION THREE CHIP SEAL VARIOUS ROUTES INTERMOUNTAIN SLURRY SEAL, INC. $1,065,000 6%
5211603C Bituminous Chip Seal JACK LYMAN $1,065,000 $898,460 30W 127%
*NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO DEER CREEK AMES CONSTRUGTION, INC. $53,909,851 12/6/2004 58%
50801 Road - New Construction JIM GOLDEN $72,331,763 $52,399,233 831C 58%
WASHINGTON
STP-3191(1)0 Middleton Dr; 425 W to Green Spr. Dr, Wash. Gity INTERSTATE ROCK PRODUCTS, INC. $626,983 99%
5097903C Bituminous Pavement, Reconstruction $648,281 $628,907 60W 88%
*SP-15-1(20)13 WASHINGTON INTERCHANGE AT RP 13 INTERSTATE ROCK PRODUCTS, INC. $6,407,341 3/18/2004 94%
78045 NEW INTERCHANGE CONSTRUCTION JIM MCCONNELL $6,407,341 $6,360,092 240W 93%
ER-9999(805) Two Structures near Gunlock RALPH L WADSWORTH CONSTR CO INC $1,350,000 99%
5204803C Bridge Work 053007F and 053008F JIM MCCONNELL $1,355,330 $1,355,330 10/31/2005 136%
ER-9999(825) Structures in R-4 OE-2384 OE-2392 C-333, C-374, D-673, F-314 GERBER CONSTRUCTION, INC. $998,402 10/17/2005 95%
5207203C Emergency Scour and Flood Damage Repair JIM MCCONNELL $998,402 $948,170 10/31/2005 0%
ER-LC53(27) Bridge Work in Shivwits RALPH L WADSWORTH CONSTR CO INC $659,800 99%
5204703C DESIGN -BUILD, REMOVAL AND REPLACEMENT OF A STRUCTUR JIM MCCONNELL $662,470 $662,470 10/31/2005 134%
SP-9999(680) TWO INTERSECTIONS IN REGION FOUR HAMILTON BROTHERS ELECTRIC, INC. $317,849 9/19/2005 97%
90155 TRAFFIC SIGNAL AND ROADWAY IMPROVEMENTS JIM MCCONNELL $337,561 $332,734 100W 97%
SP-9999(820) Traffic Signals in Region 4 SR-212 & SR-9 HAMILTON BROTHERS ELECTRIC, INC. $291,164 96%
9020303C DESIGN & CONSTRUCT TRAFFIC SIGNALS IN WASHINGTON CO.  JIM MCCONNELL $324,012 $309,073 10/31/2005 227%
STP-0034(4)0 SR-34; ST GEORGE BOULEVARD WESTERN QUALITY CONCRETE, INC. $10,989,275 6/29/2005 83%
5090603C ROAD - ASPHALT PAVEMENT RECONSTR. (USE Q24/Q20 FUNDS JIM MCCONNELL $10,989,275 $10,504,479 400C 103%
STP-HPP-3184(2)0 Santa Clara Drive; Streetscape improvements SUNROC CORPORATION $8,070,052
5109901D Bituminous Pavement, Reconstruction JIM MCCONNELL $8,070,052 0c
STP-R499(6) SR-18; and SR-219; MP 40-51 and 0-2 STAKER & PARSON COS DBA WESTERN F $1,992,500 8/22/2006 0%
5226601D Road -Rotomill and Overlay JIM MCCONNELL $1,992,500 7/31/2006 27%
WAYNE
BRO-1670(3)0 5 Mile Wash Notom Road HARWARD AND REES $373,937 95%
5141003C BRIDGE REPLACEMENT #055012V $373,937 $334,402 80C 96%
SP-0095(9)5 SR-95; Fencing Phase 1 B & K CONSTRUCTION OF UTAH, INC. $85,610 99%
7057103C Fencing LYNDON FRIANT $145,377 $144,582 20W 100%
*STP-0024(28)53 SR-24; SOUTH LYMAN TO 300 EAST, BICKNELL BROWN BROTHERS CONSTRUGTION CO. $5,989,129 88%
5090703C ROAD - ASPHALT PAVEMENT RECONSTRUCTION REX FRIANT $5,989,129 $5,010,226 160W 88%
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WEBER

SP-9999(717) MODIFICATION OF FREEWAY SIGN EXIT NUMBERS HIDDEN PEAK ELECTRIC CO., INC. $576,597 100%
7047301D Mile Marker Reposting and Exit Signs $651,375 $651,375 120C 52%
SP-15-8(34)342 |-15; NEW OGDEN WEBER EXPANSION (I-15 NOW) WEBER COUNTY CONSTRUCTORS $182,885,104 2/7/2006 15%
78114 PRELIMINARY ENGINEERING SERVICES/NOTICE OF CONSULTAN BRANDON SQUIRE $182,885,104 $51,921,102 9/15/2008 22%
SP-0089(114)357 US-89 at 400 North, Harrisville CACHE VALLEY ELECTRIC COMPANY $175,713 86%
9020703C Design and Construct New Signal in Region 1 DAVE HOLMGREN $223,379 $197,276 30W 68%
SP-R199(6) TWO LOCATIONS IN REGION ONE CACHE VALLEY ELECTRIC COMPANY $156,021 0%

9021401D Design and Construct Traffic signal upgrades DAVE HOLMGREN $156,021 9/1/2006 40%
STP-0108(14)10 SR-108; Sidewalk in Weber County COP CONSTRUCTION LLC $257,068 95%
5119903C Construct Bike / Pedestrian Facility DAVE HOLMGREN $280,056 $272,381 5/15/2006 28%
STP-3328(1)0 300 WEST; RIVERDALE ROAD TO 4400 SOUTH GRANITE CONSTRUCTION COMPANY $3,709,612 3/6/2006 64%
50473 WIDENING DAVE HOLMGREN $3,709,612 $2,567,589 9/15/2006 35%
*NH-STP-0089(73)356 SR-89; WALL AVE TO 2700 NORTH, OGDEN STAKER & PARSON COS DBA JACK B. PAF $7,173,058 3/8/2005 96%
50908 ROAD - ASPHALT PAVEMENT REHABILITATION KELLY BARRETT $7,651,374 $7,642,527 12/15/2005 137%
SP-9999(817) SR-126 & I-15 Crossing of Western Canal, Weber Co. LYNDON JONES CONSTRUCTION $107,200 1/30/2006 99%
9826603C Extend concrete box culverts and install guardrail KELLY BARRETT $107,200 $106,176 10/31/2005 106%
STP-0039(10)19 SR-39 AT 500 SOUTH AND SR-167 BRAKE CHECK AREA GRANITE CONSTRUCTION CO OF UT $423,423 5/3/2005 100%
50970 Safety Improvements, (HES) KELLY BARRETT $549,563 $548,957 20C 85%
STP-0158(10)0 SR-158; Pineview Reservoir DRY CREEK STRUCTURES LLC $123,775 100%
5127703C Spot Improvement - Add Guardrail KELLY BARRETT $155,579 $130,452 8/31/2006 45%
STP-0235(16)0 SR-235; 400 North to 2600 North Weber County STAKER & PARSON COS DBA JACK B. PAF $1,217,065 97%
5206703C Rotomill and SMA KELLY BARRETT $1,289,095 $1,282,179 45C 75%
*STP-0126(7)5 SR-126; SR-107 to SR-108 GRANITE CONSTRUCTION COMPANY $5,771,220 4/19/2006 90%
5102703C Bituminous Pavement, Rehabilitation STEVE NIEBERGALL $6,263,765 $6,139,905 100W 91%
CM-9999(814) ATMS Expansion in Weber/Davis Counties RC HUNT ELECTRIC, INC. $381,514 7/17/2006 39%
5206003C Deployment of VMS, Traffic Signal Detection, other STEVE NIEBERGALL $381,514 $135,728 60W 55%
IM-84-6(84)44 |-84; SR-26 to SR-89, Various Ramp Segments GRANITE CONSTRUCTION CO OF UT $4,106,000 8/22/2005 99%
5102603C Concrete Pavement, Rehabilitation, Grinding STEVE NIEBERGALL $4,480,863 $4,478,876 50W 104%
ISTP-9999(834) |-15; NORTH KAYSVILLE TO 4400 SOUTH, RIVERDALE STAKER & PARSON COS DBA JACK B. PAF $1,812,121 4/23/2006 83%
52089 Safety, Add Median Barrier to I-15 STEVE NIEBERGALL $1,812,121 $1,656,090 35C 158%

NOTES TOTAL ORIGINAL AMOUNT $1,211,583,412 $766,509,586 TOTAL PAID AMOUNT
X - NO REPORT RECEIVED
TOTAL AUTHORIZED AMOUNT $1,293,481,373 $526,971,787 BALANCE

Z - TEMPORARILY SUSPENDED
* - NON-STEWARDSHIP PROJECTS
# - PROJECTS REPORTED MORE THAN ONCE IN THIS REPORT
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